





		May	June	Jul	Aug	Sept	Oct	Nov
		15	1 16	1 16	1 16	1 16	1 16	1 30
	<b>Tasks</b>	0	2 3	4 5	6 7	8 9	10 11	12
			ssment - 30th June					
a	-Inventory/Profiling of existing Farming Systems							
b	-Inventory/profiling of existing NRM Practices							
c	-Inventory/profiling of access to Institutions(Banking/Marketing/CBOsetc)							
d	-Inventory of existing Development Programs & effectiveness							
e	--Socio-economic profile & Infrastructure							
f	--Analysis of gaps at village level							
G	--Analysis of impact and coping strategies of previous droughts							
H	--Identifying a preliminary set of interventions at the village level							
I	Initiating few pilot activities based on rapid assessment							
				Final note on DAI methodology				
Task4	Developing methodology of participatory DAI plans incl field testing							



	May	June	July	Aug	Sept	Oct	Nov
	15	1 16	1 16	1 16	1 16	1 16	1 30
		2 3	4 5	6 7	8 9	10 11	12
	0						
<b>Tasks</b>							
1		Orientation of the teams on Participatory DAI plan methodology					
2		Orientation of the institutions on droughts and adaptation (VO & GP)					
3		Exposure visits to innovative experiences in different villages					
4		Community level trainings					
5		Workshops					
A		- District level					
B		- Mandal level (part of regular monitoring meetings)					
C		- state level briefing					
6		Developing capacity building modules					
7		Developing communication material					
8		Developing a website on AP DAI					
VI							
A		<b>Community Organisation</b>					
		organising common interest groups					
B		Organising need based thematic sub-committees					